
HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX
August 25, 2011

Submittal Expected Date
Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Documents Historically  Reviewed

1 E Draft IR03 Work Plan 5/12/11 6/17/11 6/17/11 6/17/11 6/29/11 6/16/11

2 E-2
Final Landfill Gas Monitoring Report for 
January - March 2011 5/12/11 n/a

3 E
Final Parcel E Groundwater Treatability 
Study Technical Report 5/18/11 n/a

4 UC-3

Final Survey Unit Project Reports (SUPR) 
for Units 166, 169, 170, and 172 Work 
Package 37 5/19/11 n/a

5 E-2 Draft Proposed Plan to BCT 5/23/11 7/11/11 7/8/11 6/29/11 7/11/11

6 B

Draft TM- Unrestricted Radiological 
Release of Building 140 Including the 
Suction Channel and Discharge Piping 5/23/11 6/22/11 6/3/11 6/22/11 6/16/11

7 UC-3

Final Survey Unit Project Reports (SUPR) 
for Units 180, 181, 185 and 188, Work 
Package 38 5/24/11 n/a

8 E
Draft Final Status Survey Results, 
Building 704 Site 5/25/11 6/24/11

9 UC-3

Final Survey Unit Project Reports (SUPR) 
for Units 173, 174, 175, and 176, Work 
Package 39 5/26/11 n/a

Agency Submittal of Comments

g

10 Basewide Final CIP 5/27/11 n/a

11 C

Final In Situ Anaerobic Bioremediation 
Treatability Study Completion Report,RU 
C-1, Building 253 6/8/11 n/a
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Document Review Period Recently Completed

1 Basewide
Semiannual Groundwater Monitoring 
Report 6/21/11 n/a

2 UC-3

Final Survey Unit Project Reports (SUPR) for 
Units 177, 178, 179, 182, and 183, Work 
Package  40` 6/24/11 n/a

3 E-2 
ARARs Request Letter For Shipshielding 

Action Memorandum 6/27/11 7/29/11 8/10/2011

4 UC-3

Final Survey Unit Project Reports (SUPR) for 
Units 184, 187, 189, and 190, Work Package 
# 41 6/28/11 n/a

5 D-2 Draft Final FOST 6/29/11 7/29/11 7/29/2011 7/25/2011 7/29/2011

6 Basewide Basewide Stormwater Annual Report 6/29/11 n/a

7 B,D-1,G,UC-2 Draft Soil Gas Survey Tech Memo 7/1/11 8/10/11
Comment Period 

Extended 8/17/11 8/16/11 8/11/11 8/15/11

8 B
Revised Final Remedial Design Package 
Parcel B (Excluding IR Sites 7 and 18) 7/5/11 n/a

9 Basewide

Final Survey Unit Project Reports Abstract, 
Revision 3, Sanitary Sewer and Storm Drain 
Removal Project 7/7/11 n/a
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1 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11 8/23/11

2 E-2/B

Final Work Plan for Geotechnical Investigation 
at Parcel E-2 (IR Site 01/21) and Parcel B (IR 
Site 26) 7/8/11 n/a

3 Basewide

Final Survey Unit Project Reports Abstract for 
Sanitary Sewer and Strom Drain Removal 
Conducted After January 1, 2011 7/8/11 n/a

4 B,D-1,G
Draft RACR with CSR for B,D-1, and G 
Hot Spots to BCT 7/15/11 8/15/11 8/19/11 8/10/11 8/19/11

5 E
Final Final Status Survey Results, Building 
701 Site 7/19/11 8/19/11

6 B

Final Technical Memorandum to Support 
Unrestricted Radiological Release of Building 
140 Including the Suction Channel and 7/20/11 8/22/11

7 B,C

Draft Survey Unit 186 Project Report, Parcels 
B and C Sanitary Sewer and Storm Drain 
Removal Project 7/25/11 8/26/11

8 F
Final Radiological Data Gap Investigation 

Work Plan 8/1/11 n/a

9 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11 8/19/11 8/4/11 8/11/11

10 B
Final - Petroleum hydrocarbon Site 
Closeout Report Parcel B, Vol 1 and 2 8/2/11 n/a

11 E-2
Final Quarterly Gas Monitoring Report to 
BCT (For April through June 2011) 8/10/11 n/a

12 E-2
Final Annual Landfill Cap Operation and 
Maintenance Report for 2010-2011 8/17/11 n/a

13 C
Draft Final Status Survey Results, Building 
214 8/17/11 9/16/11

14 C
Draft Final Status Survey Results, Building 
271 8/19/11 9/19/11

15 E Final IR03 Work Plan 8/24/11 9/2/11 Concurrence
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Documents for Upcoming Review (next 3 months)

1 C Draft TPH Work Plan 8/30/11
30 days from 
submittal date Date Tentative

2 C
Draft Pre-RA Initial Characterization Work 
Plan (RU C1, RU C4, RU C5) 9/6/11

30 days from 
submittal date Date Tentative

3 C
Draft RU C2 Pre Remedial Action (RA) 
Initial Characterization Work Plan 9/6/11

30 days from 
submittal date Date Tentative

4 E
Draft Final Parcel E  FS Radiological 
Addendum 9/6/11

45 days from 
submittal date Date Tentative

5 B,D-1,G Final RACR for B,D-1, and G Hot Spots 9/7/11 n/a Date Tentative

6 E-2 Final Proposed Plan (Public) 9/7/11 n/a Date Tentative

7 B,D-1,G,UC-2 Final Soil Gas Survey Tech Memo 9/9/11 n/a Date Tentative

8 B Draft RACR for IR 7 and 18 9/15/11
30 days from 
submittal date Date Tentative

9 C Draft RU C5 GWTS Completion Report 9/30/11 n/a Date Tentative

10 E-2
Draft TCRA Action Memo for 
Shipshielding 9/30/11

30 days from 
submittal date Date Tentative

11 G Final Rad RACR 10/6/11 n/a Date Tentative

30 days from
12 UC-3 Draft Rad RACR 10/14/11

30 days from 
submittal date Date Tentative

13 C, E Draft Soil Vapor Sampling Work plan 10/26/11
30 days from 
submittal date Date Tentative

14 C
Final RU-C2 Pre Remedial Action  Initial 
Characterization Work Plan 10/31/11 n/a Date Tentative

15 E-2
Final Quarterly Gas Monitoring Report to 
BCT (For July through September 2011) 11/2/11 n/a Date Tentative

16 E Final Parcel E Feasibility Study 11/14/11 n/a Date Tentative

17 E-2
Draft TCRA Work plan for Shipshielding 
Area 11/15/11

30 days from 
submittal date Date Tentative

18 B Final RACR for IR 7 and 18 11/18/11 n/a Date Tentative
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19 C

Draft Final Pre-RA Initial Characterization 
Work Plan (RU C1,                RU C4, RU 
C5) 11/19/11

30 days from 
submittal date Date Tentative

20 C
Draft Final RU_C5 GWTS Completion 
Report 11/23/11

30 days from 
submittal date Date Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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